

0. STATUS QUO: UNTENABLE

- Drought/shade problems, weeds, overgrown canopy
- Unattractive and incomplete coverage (attracts graffiti)
- Obstructing Seaberg/Lefever art
- Unacceptable conditions for pedestrian safety
- Not in Master Plan

1. PHASE ONE: CUT & CLEAR

- Holly cull (cut, selective root treatment)
- Canopy maintenance
- Weed & select invasive tree removal

2. PHASE TWO: SOIL REMEDIATION


- Erosion control barriers
- Aeration
- Mulch

3. PHASE THREE: LIGHT PROTOTYPE & OASIS GARDENS

- Emmanuel Baptist installation (bulbs, blooms, stones)
- Strickland Oasis (mondo, liriopse, pittosporum, nandina, hellebore, etc)
- Light Prototype (SHORT STREET? Deciduous cover considerations & vandal-proofing)

4. PHASE FOUR: BARRIER SHRUBS

- Assess early results
- Row plantings



Removal

1-2'

Oasis

Barrier Shrubs

Bulbs/Blooms



**EMMANUEL SPIRITUAL
HOLY TEMPLE CHURCH**
Pastor Joseph L. Beard - Pastor
SERVICES

Sunday School	9:00 AM
Sunday Morning Worship	10:00 AM
Intercessory Prayer - Tuesday	7:00 PM
Bible Study - Sunday	8:00 PM
Choir Rehearsal - Wednesday	7:30 PM
Mid Week Service - Thursday	7:30 PM
Class Night - Thursday	7:30 PM
Prayer, Meditation, Service - Friday	7:30 PM

Rev. Joseph L. Beard - Pastor (PH)
897 Wylie Street
Atlanta, Georgia 30318



Emmanuel

**Blue
Caldas**

Oasis

Removal

cut 1/3

Border Bulbs / Easter Blooms



Removal

Oasis

1-2'

Removal

Barrier Shrubs


Ferrer

YoYo

Sister Louisa

Strickland





pittosporum



nandina



hellebore



liriope



sample PLANTING palette

mondo grass



autumn fern



japanese holly



